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ESTIMATE RUN 04/08/2009

ESTIMATE SUMMARY 13:10:25

CONTID: C16241         ESTIMATE NO: 0005 PROG 2005

PCN: 16241-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6 FIBER OPTICS AND SCHL OF PERCENT TIME:

PROJECT NO: EPSW00-541                    

SH 6 FIBER OPTICS AND SCHL OF

NAME OF ROAD: 006G

PROJECT COUNTIES: DENVER

CONTRACTOR:

POWER ENGINEERS, INC. PAY PERIOD ENDING 03/19/2009 DATE TIME STARTED 08/11/2008

3900 S. WADSWORTH BLVD. STE 700 DATE LET 05/08/2008 DATE WORK BEGAN

 DATE AWARDED 06/23/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/11/2008 DATE ACCEPTED

LAKEWOOD CO 80235     303-716-8900 DATE NOTICE TO PROCEED 08/11/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 963,870.93 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 871,503.58 NON-PARTICIPATING 102,799.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.10

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3/21/2009 ??:??:??

8/1/2008 ??:??:??

88.60%

109,899.34

102,799.00

102,799.00

102,799.00

$

$

$

$

0.00

853,971.59

853,971.59

0.00

853,971.59

-13,072.55

0.00

840,899.04

0.00

AMOUNT DUE 840,899.04 102,799.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 102,799.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6

221.0
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PCN: 16241-BID    ESTIMATE RUN 04/08/2009

PROJECT: EPSW00-541                    ESTIMATE NO: 0005 13:10:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 110.000 110.000

HOUR 0.000 0.00

120.00000 110.000 13,200.00

203-01597  
 

0010 *EROSION LOG 660.000 660.000

LF  0.000 0.00

7.20000 660.000 4,752.00

208-00005  
 

0015 *EROSION CONTROL SUPERVISOR 18.000 18.000

HOUR 0.000 0.00

102.00000 18.000 1,836.00

208-00205  
 

0020 *SEEDING (NATIVE) 2.110 1.090

ACRE 0.000 0.00

1,080.00000 1.090 1,177.20

212-00006  
 

0025 *MULCHING (WEED FREE HAY) 2.110 1.090

ACRE 0.000 0.00

1,200.00000 1.090 1,308.00

213-00002  
 

0030 *MULCH TACKIFIER 3,000.000 1,500.000

LB  0.000 0.00

3.60000 1,500.000 5,400.00

213-00061  
 

0035 *FENCE (TEMPORARY) 99.000 99.000

LF  0.000 0.00

6.00000 99.000 594.00

607-11580  
 

0040 LOCATION MARKER (FIBER OPTIC)(DOME) FURNISH ONLY 100.000 49.000

EACH 1.000 19.84

19.84000 50.000 992.00

612-00260  
 

0045 LOCATION MARKER (UTILITY)(FLAT SLAT) FURNISH ONLY 40.000 8.000

EACH 0.000 0.00

16.39000 8.000 131.12

612-00270  
 

0050 *INSTALL MARKER 78.000 57.000

EACH 1.000 112.32

112.32000 58.000 6,514.56

612-15000  
 

0055 *2 INCH ELECTRICAL CONDUIT (BORED) MEASURED BY LF OF 
BORE.

16,797.000 16,143.000

LF  654.000 16,075.32

24.58000 16,797.000 412,870.26

613-00206  
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PCN: 16241-BID    ESTIMATE RUN 04/08/2009

PROJECT: EPSW00-541                    ESTIMATE NO: 0005 13:10:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2 INCH ELECTRICAL CONDUIT (PLASTIC) MEASURED BY LF OF 
TRENCH/PLOW.

9,204.000 8,565.000

LF  639.000 4,632.75

7.25000 9,204.000 66,729.00

613-01200  
 

0065 *PULL BOX (36"X48"X18") 37.000 30.000

EACH 1.000 1,207.94

1,207.94000 31.000 37,446.14

613-07038  
 

0070 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) FURNISH 
FOR PROJECT

107,566.000 51,000.000

LF  27,250.000 33,245.00

1.22000 78,250.000 95,465.00

614-87498  
 

0075 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 19,368.000 0.000

LF  19,368.000 18,012.24

0.93000 19,368.000 18,012.24

614-87498  
 

0080 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 23,332.000 23,332.000

LF  0.000 0.00

1.46000 23,332.000 34,064.72

614-87498  
 

0085 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 19,405.000 0.000

LF  1,200.000 1,788.00

1.49000 1,200.000 1,788.00

614-87498  
 

0090 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 13,130.000 13,130.000

LF  0.000 0.00

1.14000 13,130.000 14,968.20

614-87498  
 

0095 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 7,883.000 0.000

LF  7,882.000 9,300.76

1.18000 7,882.000 9,300.76

614-87498  
 

0100 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 11,107.000 0.000

LF  0.000 0.00

1.61000 0.000 0.00

614-87498  
 

0105 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 18,909.000 18,909.000

LF  0.000 0.00

1.14000 18,909.000 21,556.26

614-87498  
 

0110 *MOBILIZATION TOTAL FOR PROJECT 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

626-00000  
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PCN: 16241-BID    ESTIMATE RUN 04/08/2009

PROJECT: EPSW00-541                    ESTIMATE NO: 0005 13:10:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 100.000 7.000

HOUR 30.000 792.00

26.40000 37.000 976.80

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

132.00000 0.000 0.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 70.000 49.000

DAY 11.000 6,930.00

630.00000 60.000 37,800.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600

EACH 0.000 0.00

54.00000 3.600 194.40

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 14.400

EACH 3.600 591.84

164.40000 18.000 2,959.20

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400

EACH 0.000 0.00

166.80000 5.400 900.72

630-80343  
 

0145 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

21.60000 0.000 0.00

630-80344  
 

0150 *PORTABLE MESSAGE SIGN PANEL 1.000 1.000

DAY 0.000 0.00

210.00000 1.000 210.00

630-80359  
 

0155 *TRAFFIC CONE 63.000 56.700

EACH 0.000 0.00

17.70000 56.700 1,003.59

630-80380  
 

0160 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0165 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16241-BID    ESTIMATE RUN 04/08/2009

PROJECT: EPSW00-541                    ESTIMATE NO: 0005 13:10:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0180 ADDED ITEM (FOOT)/ PROVIDE AND INSTALL MULE TAPE 48,963.000 41,463.000

LF  7,500.000 1,575.00

0.21000 48,963.000 10,282.23

900-00012  
 

0185 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0190 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0195 ADDED ITEM (LUMP SUM)/ VAC TRK FOR I-25 & HOV MANHOLES 1.000 1.000

L S 0.000 0.00

7,100.00000 1.000 7,100.00

900-00014  
 

0200 ADDED ITEM (HOUR)/ SMALL VAC TRK FOR MANHOLES, AS 
NEEDED

5.000 5.000

HOUR 0.000 0.00

120.00000 5.000 600.00

900-00010  
 

0205 ADDED ITEM (HOUR)/ EXTRA PULL BOX LABOR 56.000 56.000

HOUR 0.000 0.00

58.45000 56.000 3,273.20

900-00010  
 

0210 ADDED ITEM (LUMP SUM)/ IMPACT TRUCK FOR LANE CLOSURE 1.000 1.000

L S 0.000 0.00

750.00000 1.000 750.00

900-00014  
 

0215 ADDED ITEM (LUMP SUM)/ FLASH ARROW PANEL (C TY) 1.000 1.000

L S 0.000 0.00

1,300.00000 1.000 1,300.00

900-00014  
 

2005 ADDED ITEM (SQUARE FOOT)/ 440.000 0.000

SF  361.000 8,515.99

23.59000 361.000 8,515.99

900-00021  
 

CAT 0200 $102,799.00 853,971.59CURRENT AMT 963,870.93 $$

PROJECT TOTAL 102,799.00 $ 853,971.59CURRENT AMT 963,870.93 $$


